
1  This Opinion, and the accompanying Findings of Fact
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of the Court pursuant to Rule 7052 of the Federal Rules of
Bankruptcy Procedure.
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OPINION1

Before the Court are the Complaint and Motion of Fluor

Enterprises, Inc. (“Fluor”) seeking payment of its pre-petition

claims totaling $20,657,860.58 on theories of breach of contract,

promissory estoppel, misrepresentation, and under the Critical
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Fire Vendor Order entered by the Court early in this chapter 11

case.  The ORC Distribution Trust (the “Trust”) opposes the

relief sought.  For the reasons set forth below, the Court will

grant the relief requested by Fluor and direct the payment of its

claims in full. 

  

I. BACKGROUND

The background of this case is reflected in the Court’s

Opinion dated May 9, 2006, and in the Court’s Findings of Fact

(“FOF”) which are attached hereto and incorporated herein by

reference.  A summary of the relevant facts is presented here.

Orion Refining Corporation (“Orion”) operated an oil

refinery in Norco, Louisiana (the “Refinery”).  On May 20, 2002,

it executed a Master Service Agreement (the “MSA”) with PSC

Industrial Outsourcing, Inc. (“PSC”), which was subsequently

assigned to Fluor on March 3, 2003.  The MSA called for PSC (and

Fluor) to perform various services, including management,

mechanical, industrial, and oil spill/hazardous material

emergency response services at the Refinery.

On January 29, 2003, the Refinery (and principally its coker

unit) was damaged by fire.  As a result, Orion determined to

expand PSC’s duties under the MSA to make it the general

contractor for the repair of the coker unit.  Orion thereafter

issued hundreds of Work Assignments to PSC, and later to Fluor,
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under the MSA for the repair of the coker unit. 

Orion filed a voluntary petition for relief under chapter 11

of the Bankruptcy Code on May 13, 2003 (the “Petition Date”). 

Orion also filed a Motion for Authority to Pay Certain Fixed,

Liquidated and Undisputed Prepetition Claims of Fire Vendors,

Mechanics and Materialmen (the “Critical Fire Vendor Motion”) and

a separate Motion for Authority to Pay Prepetition Obligations of

Certain Critical Vendors and Service Providers Pursuant to

Sections 105(a) and 363(b) of the Bankruptcy Code (the “Critical

Vendor Motion”).  (FOF 71) 

As the general contractor on the coker rebuild, Fluor was

the largest and most important of the Critical Fire Vendors. 

(FOF 31, 33-34, 53-54, 57, 63-64, 83, 85, 95, 97-98, 105, 111,

136, 144-46)  On numerous occasions (both before and after the

bankruptcy case was filed), Orion emphasized to Fluor the

importance of Fluor staying on the job and finishing the coker

rebuild in a timely fashion.  (FOF 53-54, 63-64, 93, 95, 97-98,

103-107, 111)  Orion’s representatives told Fluor that if it

finished the coker rebuild, its pre-petition claims would be

treated as Critical Fire Vendor claims and paid in full.  (FOF

53-54, 63-64, 93, 95, 97-98, 103-107, 111)  Fluor continued on

the job and the coker rebuild was finished ahead of schedule on

June 5, 2003, approximately three weeks after the Petition Date. 

(FOF 112-13)
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Shortly after it had filed for bankruptcy, Orion filed a

Motion for approval of a sale of the Refinery to Valero Energy

Corporation and Valero Refining – New Orleans, LLC (collectively

“Valero”).  The purchase agreement contemplated that the Refinery

would be repaired before closing on the sale; if not, funds would

be escrowed until completion.  The Court granted the sale motion

on June 26, 2003. 

After the sale closed in early July 2003, Orion refused to

pay Fluor’s pre-petition claims, asserting that it had claims

against Fluor as well.  (FOF 125)  On August 17, 2005, Orion

filed an action against Fluor in Louisiana, alleging that the

Refinery fire was caused by the negligence and other wrongful

acts of Fluor.  (FOF 126)

On February 4, 2004, Fluor filed a Complaint against Orion

to recover its pre-petition claims for fire restoration,

maintenance, and the work done on the coker rebuild.  (FOF 4) 

The Complaint contained four counts.  Count I asserted a

mechanics’ lien against the Refinery under the Louisiana Private

Works Act and, thus, the right to sale proceeds placed in escrow. 

(Id.)  Count II alleged fraud and misrepresentation.  (Id.) 

Count III asserted promissory estoppel.  (Id.)  Count IV asserted

a constructive trust against the sale proceeds.  (Id.)  On June

3, 2004, Fluor filed a Motion for Relief from Previously Entered

Critical Fire and Trade Vendor Orders (“Motion for Relief”),



2  On May 12, 2004, Orion was succeeded by the Trust under
the Amended Plan of Liquidation.  The Trust also filed a
counterclaim in the Complaint, asserting entitlement to recover
alleged preferences in the amount of $1,951,888.47.  The Trust
has withdrawn that counterclaim.

3  Fluor appealed the Court’s May 10 Opinion and Order.  On
August 11, 2006, the District Court dismissed the appeal, without
prejudice, because the May 10 Opinion and Order disposed of fewer
than all the claims in the adversary proceeding.
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which also sought payment of the pre-petition claims.  (FOF 7) 

The Trust2 opposed both the Motion and the Complaint.  (FOF 5,8) 

In an Opinion dated May 9, 2006, the Court denied Fluor’s

motion for partial summary judgment and granted the Trust’s

motion for partial summary judgment on Counts I and IV of the

Fluor Complaint.  (FOF 10)  The Court held that Fluor could not

recover under Count I because under the MSA it had waived its

right to impose a mechanics’ lien.  Fluor Enterprises, Inc. v.

Orion Refining Corp. (In re Orion Refining Corp.), 341 B.R. 476,

481 (Bankr. D. Del. 2006).  The Court further concluded that

Count IV failed because Louisiana law (the law applicable to the

issue) did not recognize the remedy of constructive trust.  Id.

at 482-85.3  

In an Order dated July 27, 2006, the Court determined that

Fluor could continue to prosecute its action asserting that Orion

was obligated to pay Fluor’s pre-petition claims in full based on

its contention that (1) there was an agreement between Fluor and

Orion that Fluor was a Critical Fire Vendor and that its pre-
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petition claims would be paid in full if it completed the coker

rebuild or (2) Orion misrepresented that Fluor would be paid in

full when the coker rebuild was done and Fluor detrimentally

relied on those misrepresentations by completing that work.  The

Court ordered a consolidated trial of Fluor’s Complaint and its

Motion for Relief on those two theories.

Trial was held on May 7, 8, and 9, 2007.  Post-trial briefs

were filed by the parties on June 20 and July 5, 2007.  The

matter is ripe for decision.

II. JURISDICTION

This is a core proceeding, and the Court has subject matter

jurisdiction over this matter pursuant to 28 U.S.C. §§ 1334 and

157(b)(2)(A), (B), & (O).

III. DISCUSSION

A. Choice of Law

Fluor’s claims for breach of contract and misrepresentation

arise under state common law.  See, e.g., United States v. Texas,

507 U.S. 529, 534 (1993) (holding that fraud claims arise under

state law); In re III Enterprise, Inc., 163 B.R. 453, 459 (Bankr.

E.D. Pa. 1994) (concluding that issue of whether a valid contract

exists is a question of state law).
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Both federal common law and Delaware law apply section 188

of the Restatement (Second) Conflict of Laws.  See, e.g., In re

Miller, 292 B.R. 409, 413 (B.A.P. 9th Cir. 2003); Oliver B.

Cannon & Son v. Dorr-Oliver, Inc., 394 A.2d 1160, 1166 (Del.

1978); Viking Pump, Inc. v. Liberty Mut. Ins. Co., No. Civ. A.

1465-VCS, 2007 WL 1207107, at *26 n. 113 (Del. Ch. Apr. 13,

2007).  Section 188 of the Restatement weighs various factors in

determining which law to apply, including: (1) where the contract

was negotiated, (2) the place of performance, (3) the location of

the subject matter of the contract, and (4) the place of

incorporation and place of business of the contracting parties. 

See, e.g., Viking Pump, 2007 WL 1207107, at *26 n. 113; Miller,

292 B.R. at 413.  In this case, those factors weigh in favor of

applying Louisiana law.  The statements by representatives of

Orion which support Fluor’s claims were all made in Louisiana. 

Fluor’s performance occurred in Louisiana.  The subject of the

alleged agreement was the coker unit, which was located at the

Refinery in Louisiana.  Orion’s business was at all relevant

times located in Louisiana.  

Consequently, under both federal common law and Delaware’s

conflict of laws rules, Fluor’s claims are governed by Louisiana

law.  See also Orion Ref. Corp., 341 B.R. at 484-85. 
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B. Agreement to Pay Pre-Petition Claims

Fluor asserts that an agreement was reached between it and

Orion whereby Orion agreed to pay Fluor’s pre-petition claims in

full if Fluor completed the coker rebuild without delay.  Fluor

presented evidence of numerous conversations and meetings it had

with Orion’s representatives establishing that agreement.  (FOF

53-54, 63-64, 93, 95, 97-98, 103-07, 111)

Under Louisiana law, there are four elements necessary for a

contract: (1) capacity, (2) consent, (3) lawful cause, and (4) an

object.  La. Civ. Code Ann. arts. 1918, 1927, 1966, 1971 (1987). 

See, e.g., Prestridge v. Elliot, 847 So. 2d 789, 791-92 (La. Ct.

App. 2003).  Fluor bears the burden of establishing all four

elements by a preponderance of the evidence.  See, e.g., Adams v.

Commercial Nat. Bank in Shreveport, 661 So. 2d 636, 639 (La. Ct.

App. 1995).  

1. Capacity

The oral statements upon which Fluor relies are primarily

statements of Eric Bluth, Orion’s Chief Operating Officer.  (FOF

53-54, 63-64, 93, 95, 97-98, 103-07, 111)  As COO and the senior

client representative for Orion in its relationship with Fluor,

Bluth had actual authority to bind Orion.  “All persons have

capacity to contract, except unemancipated minors, interdicts,

and persons deprived of reason at the time of contracting.”  La.

Civ. Code Ann. art. 1918 (1987).  “The principal may confer on
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the mandatary [agent] general authority to do whatever is

appropriate under the circumstances.”  La. Civ. Code Ann. art.

2994 (2005).  “The mandatary [agent] may perform all acts that

are incidental to or necessary for the performance of the

mandate.  The authority granted to a mandatary [agent] to perform

an act that is an ordinary part of his profession or calling, or

an act that follows from the nature of his profession or calling,

need not be specified.”  La. Civ. Code Ann. art. 2995 (2005). 

“The principal is bound to perform the contract that the

mandatary [agent], acting within the limits of his authority,

makes with a third person.”  La. Civ. Code Ann. art. 3020 (2005). 

See generally Restatement (Third) of Agency § 2.01 (2006) (“An

agent acts with actual authority when, at the time of taking

action that has legal consequences for the principal, the agent

reasonably believes, in accordance with the principal’s

manifestations to the agent, that the principal wishes the agent

to act.”). 

Further, as COO and the main Orion representative dealing

with Fluor on the coker rebuild, Bluth had apparent authority to

bind Orion on matters relating to that subject. “One who causes a

third person to believe that another person is his mandatary

[agent] is bound to the third person who in good faith contracts

with the putative mandatary [agent].”  La. Civ. Code Ann. art.

3021 (2005).  See generally Restatement (Third) of Agency § 2.03
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(2006) (“Apparent authority is the power held by an agent or

other actor to affect a principal’s legal relations with third

parties when a third party reasonably believes the actor has

authority to act on behalf of the principal and that belief is

traceable to the principal’s manifestations.”). 

The Trust contends that when Steven L. Victor was hired as

Orion’s CRO, Victor instructed Orion’s senior management that

they did not have the authority to make any deals with vendors

regarding their pre-petition claims.  The Trust suggests that

Victor alone had the authority to negotiate with Critical Fire

Vendors.  Therefore, it argues that the statements on which Fluor

relies were misunderstood by Fluor or could not reasonably have

been relied upon by Fluor.

The Court disagrees.  Although Victor was installed as

Orion’s CRO in April 2003, that had no effect on the corporate

authority of other members of Orion’s senior management,

including Bluth.  (FOF 46)  Fluor was told that Victor would be

dealing with Orion’s bankruptcy case, but that did not deprive

Orion’s other officers of their authority, even in matters

involved in the bankruptcy case.  (FOF 46)

Additionally, Bluth’s statements to Fluor were ratified by

other members of Orion’s senior management including Clark

Johnson, Orion’s Chief Executive Officer, Richard Rayzor, Orion’s

Chief Financial Officer, and even by Victor himself.  (FOF 93-95,
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97-99, 105-10, 146-48)  See generally Restatement (Third) of

Agency § 4.01 (2006) (“Ratification is the affirmance of a prior

act done by another, whereby the act is given effect as if done

by an agent acting with actual authority. . . .  A person

ratifies an act by (a) manifesting assent that the act shall

affect the person’s legal relations, or (b) conduct that

justifies a reasonable assumption that the person so consents.”). 

In calls and meetings with Fluor after Bluth had promised

that Fluor’s pre-petition claims would be paid in full, neither

Rayzor nor Victor rescinded Bluth’s statements.  (FOF 109, 148) 

Specifically, in the May 16 and 20 discussions, neither Victor

nor Rayzor told Fluor that its pre-petition claims would not be

paid in full.  (FOF 97-99, 105-09)  While Victor told Fluor that

it was on the Critical Fire Vendor list for only $3.7 million, he

suggested that Fluor submit its invoices so they could be

reconciled and paid.  (FOF 106–07)  This reiterated and

reinforced the statements made by Bluth: that if Fluor continued

with the coker rebuild, then Fluor would be paid its pre-petition

claims in full, subject only to Fluor submitting and reconciling

its invoices.  (FOF 53-54, 63-64, 93, 95, 97-98, 103-07, 111)  

2. Consent

The element of consent requires an offer and an acceptance. 

La. Civ. Code Ann. art. 1927 (1987) (“A contract is formed by the

consent of the parties established through offer and acceptance.
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Unless the law prescribes a certain formality for the intended

contract, offer and acceptance may be made orally, in writing, or

by action or inaction that under the circumstances is clearly

indicative of consent.  Unless otherwise specified in the offer,

there need not be conformity between the manner in which the

offer is made and the manner in which the acceptance is made.”). 

See, e.g., Imperial Chemicals Limited v. PKB Scania, 929 So. 2d

84, 90 (La. Ct. App. 2006); Grasso v. First USA Bank, 713 A.2d

304, 308 (Del. Super. Ct. 1998).  See generally Restatement

(Second) of Contracts §§ 24 & 32(2) (1981) (“An offer is the

manifestation of willingness to enter into a bargain, so made as

to justify another person in understanding that his assent to

that bargain is invited and will conclude it,” and “[t]he terms

of a contract are reasonably certain if they provide a basis for

determining the existence of a breach and for giving an

appropriate remedy.”).

Fluor contends that Orion made an offer to Fluor, in their

post-petition calls and meetings, that Orion would pay all

amounts accrued pre-petition as calculated under the MSA if Fluor

completed the coker rebuild.  (FOF 53-54, 63-64, 93, 95, 97-98,

103-07, 111)  Fluor argues that this offer was sufficiently

definite to form the basis of an enforceable agreement upon

acceptance by Fluor.
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The Trust argues that there was no offer made by Orion and

no agreement between the parties.  The Trust asserts that any

statements made by Orion’s representatives were conditional: that

the Court had to approve the Critical Fire Vendor Motion, that

Fluor had to be on the list in an agreed amount, and that the

terms of the post-petition relationship had to be confirmed in a

Trade Agreement.  The Trust contends that while the parties

discussed these issues, no agreement was reached.  Where terms

are left open or uncertain, there can be no agreement.  See,

e.g., Villars v. Edwards, 412 So. 2d 122, 124 (La. Ct. App. 1982)

(finding no agreement where contractor claimed price quoted was a

“ballpark” estimate).  The Trust especially notes that no written

Trade Agreement was executed, as contemplated by the Critical

Fire Vendor Order and as expected for such a large and

complicated claim.

The Court disagrees.  Though Orion did state that the

payment of Fluor’s pre-petition claims was conditional, all the

conditions were met.  The Court did approve the Critical Fire

Vendor Motion, Fluor was included on the Critical Fire Vendor

list, and Orion and Fluor did ultimately agree on the correct

amount of Fluor’s pre-petition claims.  (FOF 78-79, 85, 134)  

The Court concludes further that there was no necessity for

a written agreement.  The Critical Fire Vendor Motion and Order

both expressly state that the execution of a Trade Agreement was
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not a prerequisite to payment.  (FOF 74, 78-79, 150)  Through the

MSA, the numerous work orders issued under the MSA, and an

extensive course of dealing, all the material terms of the

agreement between Orion and Fluor, including all terms necessary

to calculate the amount owed for work done pre-petition, had been

established and were in place as of the Petition Date.  (FOF 21)

The Trust argues nonetheless that the statements made by

Bluth were not an offer or agreement to pay Fluor its pre-

petition claims; instead, the Trust contends that Orion only

stated that it “intended” to pay Fluor.  

The Court concludes that this is a distinction without

meaning.  Fluor clearly understood Bluth to be making an offer. 

Additionally, Orion acted as if it were an offer; Orion coupled

its statements of its “intent” to pay the pre-petition claims

with its request that Fluor continue the coker rebuild without

interruption.  The Court concludes, therefore, that the

statements made by the Orion representatives constituted an offer

to Fluor: if Fluor completed the coker rebuild, its pre-petition

claims would be paid in full.

The Court further finds that Fluor accepted the offer from

Orion by making a conscious decision (at least by May 16, 2003)

to take all steps necessary to complete the repairs.  Thus, the

Court finds that Fluor accepted the offer by its actual

performance in continuing and completing the coker rebuild.  La.
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Civ. Code Ann. art. 1939 (1987) (“When an offeror invites an

offeree to accept by performance and, according to usage or the

nature or the terms of the contract, it is contemplated that the

performance will be completed if commenced, a contract is formed

when the offeree begins the requested performance.”).  See, e.g.,

Woods v. Morgan City Lions Club, 588 So. 2d 1196, 1200 (La. Ct.

App. 1991) (stating that “[o]nce an offer is made, consent to a

contract need not be expressed in words but may be implied by

actions of the parties”); Myers v. Myers, 532 So. 2d 490, 496

(La. Ct. App. 1988) (noting that “[c]onsent to an obligation can

be shown by performance and/or by silence”).  See generally

Restatement (Second) of Contracts §62(1)-(2) (1981) (“Where an

offer invites an offeree to choose between acceptance by promise

and acceptance by performance, the tender or beginning of the

invited performance or a tender of a beginning of it is an

acceptance by performance.”); 1-3 Arthur Linton Corbin, et. al.,

Corbin on Contracts § 3.8 at n. 18 (2006) (“If one offers a

promise to pay for specified construction or for service over a

period of time, the beginning of the work so that it is known by

the offeror may be a sufficient acceptance to bind both parties

by mutual promises.”) (citing Fujimoto v. Rio Grande Pickle Co.,

414 F.2d 648 (5th Cir. 1969)).

The Trust argues that there is no evidence that Fluor

accepted any offer, because on June 6 Fluor was still considering
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its other options.  (JTX 76)  Further, it contends that the fact

that Fluor and Orion continued to negotiate afterwards proves

that there was no agreement.

The Court disagrees.  In fact, the internal Fluor meeting on

June 6 was after the coker rebuild was complete and, therefore,

after Fluor had fully performed the post-petition agreement.4  By

that time, however, Orion had not performed any part of its

agreement; Fluor had received no payments for its pre-petition

claims.  Therefore, it is understandable that Fluor was

considering its options for how to get its pre-petition claims

paid.  The Court concludes that the June 6 presentation is

evidence that the parties were still trying to reconcile the

amount due, not that there was no agreement that the pre-petition

claims would be paid.

Thus, the Court concludes that Fluor has established that

there was a meeting of the minds to pay Fluor all of its

pre-petition claims under the Critical Fire Vendor Order if Fluor

continued to work and completed the coker rebuild. 

3. Lawful Cause

Another necessary element to a contract under Louisiana law

is “lawful cause.”  La. Civ. Code Ann. art. 1966 (1987) (“An
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obligation cannot exist without a lawful cause.”).  The

performance of, or promise to perform, an existing legal

obligation does not constitute lawful cause.  See, e.g., Arkansas

Louisiana Co. v. R.O. Roy & Co., 198 So. 768, 772 (La. 1940);

Castano v. Bellina, 503 So. 2d 195, 198 (La. Ct. App. 1987);

Standard Electric Construction Co. v. Frick Co., 134 So. 322,

322-23 (La. Ct. App. 1931).

The Trust argues that there was no lawful cause for any

agreement made by it to pay Fluor, because Fluor’s agreement to

complete the coker rebuild was merely a promise to perform a

legal obligation it already had.  The Trust asserts that the

February 4 Work Assignment (whereby Fluor became the general

contractor on the rebuild) was an executory contract, which Fluor

was obligated to perform.  After Orion commenced its chapter 11

proceeding, but before executory contracts were assumed or

rejected under section 365(a) of the Bankruptcy Code, the Trust

contends that the Fluor contract remained in existence and

enforceable by Orion, but not against it.  See, e.g., U.S. Postal

Service v. Dewey Freight Sys., Inc., 31 F.3d 620, 624 (8th Cir.

1994) (citing NLRB v. Bildisco & Bildisco, 465 U.S. 513, 532

(1984)); In re University Medical Center, 973 F.2d 1065, 1075 (3d

Cir. 1992). 



5  Fluor argues that the statement in Dewey Freight that
executory contracts are “enforceable by the debtor” against the
non-debtor was mere dicta.  31 F.3d at 624.  The Supreme Court in
Bildisco held only that a non-debtor could not enforce an
executory contract against a debtor.  465 U.S. at 532. 
Similarly, the Third Circuit in University Medical Center held
that an executory contract may not be enforced against a debtor
until it is assumed or rejected.  973 F.2d at 1075.  Therefore,
Fluor asserts that there is no support for the Trust’s contention
that Fluor had to perform the February 4 Work Assignment.
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Fluor argues that the cases cited by the Trust do not stand

for that proposition.5  The Court finds it unnecessary to decide

this issue because it concludes that there was lawful cause for

Orion’s promise to pay Fluor’s pre-petition claims.  Until the

parties reached an agreement post-petition, Fluor was not legally

obligated to complete the coker rebuild.  While there may have

been Work Assignments still pending, the completion of the coker

rebuild required numerous additional specific Work Assignments. 

(FOF 28)  Fluor had the right under the MSA to refuse to accept

any new Work Assignments.  (FOF 29)

Further, even if the contract to complete the coker rebuild

was executory, Fluor could have filed a motion to compel Orion to

assume or reject that contract.  If the contract was assumed,

Orion would have been obligated to pay all pre-petition claims

due to Fluor on that contract.  11 U.S.C. § 365(b)(1).  Further,

although many of the Critical Fire Vendors had executory

contracts which Orion felt it could enforce, Orion told the Court

at the hearing on approval of the Critical Fire Vendor Motion
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that the possible disruption caused by seeking enforcement of

those contracts could have detrimental effects on the estate by

delaying the coker rebuild.  (FOF 75)  Accordingly, Orion

obtained authority to pay up to $21.6 million in pre-petition

debt owed to Critical Fire Vendors, whether they had an executory

contract, executed a Trade Agreement, or had pre-petition debt

unrelated to the coker rebuild.  (FOF 74-77)  

Thus, the Court concludes that there was a lawful purpose

for the agreement between Orion and Fluor that Orion would pay

Fluor its pre-petition claims if Fluor finished the coker

rebuild.

4. Object 

“Parties are free to contract for any object that is lawful,

possible, and determined or determinable.”  La. Civ. Code Ann.

art. 1971 (1987).  There is no dispute that the object of the

agreement in this case was the completion of the coker rebuild.  

Consequently, the Court concludes that all elements

necessary for the formation of a contract were established. 

Orion agreed to pay Fluor its pre-petition claims in full if

Fluor completed the coker rebuild.  Orion has breached that

agreement.

C. Promissory Estoppel

Fluor also argues that the facts support its claim under a

theory of promissory estoppel.  See generally Restatement
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(Second) of Contracts § 90(1) (1981) ("A promise which the

promisor should reasonably expect to induce action or forbearance

on the part of the promissee or a third person and which does

induce such action or forbearance is binding if injustice can be

avoided only by enforcement of the promise.").  Fluor contends

that in a commercial setting where damages are not speculative,

"promissory estoppel is routinely used as a basis for awarding

full expectation damages," particularly where the promissee has

conferred a bargained-for benefit on the promisor, in order to

avoid unjust enrichment.  See Mary A. Becker, Promissory Estoppel

Damages, 16 Hofstra L. Rev. 131, 141 & 155 (1987) (expectation

damages are appropriate where promissory estoppel is invoked in a

case of lack of consideration or negligent or reckless

misrepresentation). 

The Trust argues that Louisiana law does not recognize a

claim for promissory estoppel.  See, e.g., Morris v. Friedman,

663 So. 2d 19, 26 (La. 1995).  The Trust does acknowledge,

however, that Louisiana has an analogous cause of action called

detrimental reliance.  See La. Civ. Code Ann. art. 1967 (1987)

(“A party may be obligated by a promise when he knew or should

have known that the promise would induce the other party to rely

on it to his detriment and the other party was reasonable in so

relying.  Recovery may be limited to the expenses incurred or the

damages suffered as a result of the promisee's reliance on the
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promise.  Reliance on a gratuitous promise made without required

formalities is not reasonable.”).  Nonetheless, the Trust

contends that detrimental reliance is a disfavored doctrine under

Louisiana law and should not be applied in this case.  See, e.g.,

Maddox v. Keen, 756 So. 2d 1279, 1283 (La. Ct. App. 2000)

(detrimental reliance is “sparingly applied as it bars the normal

assertion of rights otherwise present.”).

In order to prove a claim for detrimental reliance under

Louisiana law, Fluor must establish by a preponderance of the

evidence that: (1) a representation was made, (2) Fluor

reasonably and justifiably relied on that representation, and (3)

Fluor changed its position to its detriment as a result of that

reliance.  See, e.g., Water Craft Management L.L.C. v. Mercury

Marine, 361 F.Supp. 2d 518, 556 (M.D. La. 2004); Carter v. Huber

& Heard, Inc., 657 So. 2d 409, 411 (La. Ct. App. 1995); Daigle

Brothers Sand & Dirt, Inc. v. Sec’y of the Dept. of Revenue &

Taxation, 594 So. 2d 935, 937 (La. Ct. App. 1992). 

The Court concludes that Fluor has established a case for 

detrimental reliance.  As found above, Orion did make a promise

to Fluor which it reiterated several times: if Fluor completed

the coker rebuild, Orion would pay Fluor’s pre-petition claims in

full.  (FOF 53-54, 63-64, 93, 95, 97-98, 103-07, 111)  Fluor

relied on that promise by completing the coker rebuild ahead of

schedule in a workman-like manner.  (FOF 112-13)  Fluor’s
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reliance was justified given the fact that Orion had filed a

Critical Fire Vendor Motion which was approved by the Court with

a sufficient cap to cover Fluor’s pre-petition claims and Orion

had acknowledged that Fluor was a Critical Fire Vendor.  (FOF 53-

54, 63-64, 78-79, 93, 95, 97-98, 103-07, 111)  Finally, Fluor

changed its position by completing the coker rebuild rather than

exercising its other options such as walking off the job or

filing a motion to compel Orion to assume or reject the MSA. 

(FOF 88-89, 112-13)

Therefore, the Court concludes that even in the absence of

an agreement, there is ample evidence in the record to apply the

doctrine of detrimental reliance under Louisiana law to grant

damages suffered by Fluor as a result of its reliance on Orion’s

commitments. 

D. Misrepresentations by Orion

Fluor argues alternatively that, even if there was no

agreement, Orion misrepresented its intentions to Fluor, who

relied on them to its detriment resulting in recoverable damages. 

Fluor contends that, if Orion was not making an offer by its

statements, then its representations were misleading.  It notes

that Victor himself admitted that Bluth’s statements that Orion

intended to pay Fluor’s pre-petition claims in full “could be

misleading.”  (FOF 149)
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The elements of fraudulent misrepresentation under Louisiana

law are: (1) the intent to defraud or gain an unfair advantage,

(2) reliance by the other party, and (3) resulting damage.  La.

Civ. Code Ann. art. 1953 (1987) (“Fraud is a misrepresentation or

a suppression of the truth made with the intention either to

obtain an unjust advantage for one party or to cause a loss or

inconvenience to the other.  Fraud may also result from silence

or inaction.”).  See, e.g., Hall v. Arkansas-Louisiana Gas Co.,

368 So. 2d 984 (La. 1979);  Dutton & Vaughan, Inc. v. Spurney,

600 So. 2d 693, 698 (La. Ct. App. 1992); Home Indem. Co., Inc. v.

Boe, 499 So. 2d 1301 (La. Ct. App. 1986); Automatic Coin

Enterprises, Inc. v. Vend-Tronics, Inc., 433 So. 2d 766 (La. Ct.

App. 1983).  As the plaintiff, Fluor bears the burden of proving

each element of its claim.  See, e.g., Chiarella v. Sprint

Spectrum LP, 921 So. 2d 106, 123 (La. Ct. App. 2005).

1. Intent to Defraud

The Trust argues that the statements on which Fluor relies

were merely statements of intent concerning future events.  As

such, it contends that they cannot form the basis of a

misrepresentation claim, because under Louisiana law statements

of intention or promises to perform an act in the future cannot

support a claim for fraud unless the party making the statement

actually did not intend to complete the act at the time the

statement was made.  See, e.g., America’s Favorite Chicken Co. v.
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Cajun Enterprises, Inc., 130 F.3d 180, 186 (5th Cir. 1997)

(“Under Louisiana law, a cause of action exists for fraudulent

misrepresentation of past or present facts; ‘unfulfilled promises

or statements as to future events,’ however, cannot be the basis

for a fraud action.”) (emphasis in original) (internal citations

omitted); Sun Drilling Products Corp. v. Rayburn, 798 So. 2d

1141, 1152 (La. Ct. App. 2001) (“Fraud, however, cannot be

predicated on unfulfilled promises or statements as to future

events.”); Bass v. Coupel, 671 So. 2d 344, 351 (La. Ct. App.

1996) (“Statements promissory in their nature and relating to

future actions do not constitute actionable fraud.”); Dutton v.

Vaughan, Inc., 600 So. 2d 693, 698 (La. Ct. App. 1992) (“Fraud .

. . cannot be predicated on unfulfilled promises or statements as

to future events.”); Chrysler Credit Corp. v. Seemann, 470 So. 2d

329, 331 (La. Ct. App. 1985) (failure to perform future act does

not support claim for fraud).

The Trust contends that there is no evidence that Bluth and

the other Orion representatives lacked the intent to pay Fluor at

the time they informed Fluor that Orion intended to name it a

Critical Fire Vendor.  Accordingly, it argues that Fluor has not

established a necessary element to support its claim of

misrepresentation.  

The Court disagrees.  If the statements made by Orion’s

representatives were not an offer to pay Fluor if it completed
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the coker rebuild, then the Court concludes that they were

misrepresentations.  While the Court does not believe that Bluth

intended to defraud Fluor, the Court believes that Victor did. 

Victor testified that representations by Orion that it would pay

Fluor’s pre-petition claims in full could be misleading because

of the fact that Fluor was listed on the internal Critical Fire

Vendor list at a fraction of its pre-petition claims.  (FOF 34) 

Victor himself was present when some of these representations

were made to Fluor, on May 16 and 20, 2003.  (FOF 97-99, 102-10) 

In neither instance did Victor correct the misleading statements. 

(FOF 109, 148)  Although Victor told Fluor that the amount of its

pre-petition claims was different from what Orion had listed, he

urged Fluor to submit invoices for the pre-petition work.  (FOF

105-07)  Victor never told Fluor that once those invoices were

submitted they would not be paid.  (FOF 109)  In fact, the

implication was that they would be paid. 

The Court concludes that Victor (and, therefore, Orion) had

the intent to defraud Fluor by leading it to believe that it

would be paid in full if it completed the coker rebuild, even

though Victor knew that Fluor would not be paid.

2. Justifiable Reliance

The Trust also contends that Fluor cannot show that it

justifiably relied upon any representations by Orion.  The Trust

asserts that, at all times, Orion emphasized to Fluor that
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payment was conditioned on numerous factors, which were beyond

its control, namely, Court approval, availability of funds, and

reconciliation.  According to the Trust, any reliance by Fluor on

statements that Orion intended to pay it were not justified

because the satisfaction of these events was uncertain.

The Court disagrees.  While the statements by Orion were

conditional, all the conditions were met: the Court did approve

the Critical Fire Vendor Motion, Fluor was identified as a

Critical Fire Vendor (in fact, the Critical Fire Vendor), and the

parties did agree on the terms of their post-petition

relationship.  (FOF 21, 78-79, 85)  Although that relationship

was not reduced to a written Trade Agreement, the Critical Fire

Vendor Order specifically provided that such an agreement was not

necessary.  (FOF 74)  Finally, the amount due to Fluor was

ultimately reconciled by the parties.  (FOF 134)  

The Court finds that the delay in reconciliation was largely

Orion’s fault, either from a purposeful effort to avoid paying

Fluor until after the coker rebuild was completed (at which time

it would refuse to pay) or simply because Orion had other

pressing matters.  In either event, because Orion said it would

pay Fluor’s pre-petition claims in full, it was not necessary

that the amount be reconciled for Fluor to justifiably rely on

that representation.
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3. Damages

The Trust finally argues that Fluor has not established that

it was injured (acted to its detriment) as a result of its

purported reliance.  The Trust asserts that Fluor suffered no

harm from its completion of the project in reliance on Orion’s

promises to pay for the pre-petition claims because Fluor was

paid in full for its post-petition work and, therefore, has been

fully compensated for any post-petition benefit it conferred on

the estate.  See, e.g., In re Patch Graphics, 58 B.R. 743, 745

(Bankr. W.D. Wis. 1986) (administrative claim allowed only to

extent that benefit was conferred on the estate).  See also In re

Nat’l Steel Corp., 316 B.R. 287, 300 (Bankr. N.D. Ill. 2004); In

re Bridgeport Plumbing Prods., Inc., 178 B.R. 563, 567-68 (Bankr.

M.D. Ga. 1994); In re Express One Int’l, Inc., 217 B.R. 207, 211

(Bankr. E.D. Tex. 1998).

The Court disagrees with the Trust.  Orion’s representations

did cause Fluor to act to its detriment: it finished the coker

rebuild ahead of schedule without first acting to protect its

pre-petition claims.  (FOF 112-13)  If Fluor had not relied on

Orion’s promises to pay for the pre-petition claims, Fluor would

have had several options, including filing a motion to force

Orion to assume its executory contract.  If that had been filed,

and Orion had assumed the contract, then Orion would have had to

pay Fluor’s pre-petition claims in full.  11. U.S.C. § 365(b)(1). 
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It is likely that Orion would have assumed the contract given

Fluor’s important role in the coker rebuild.  Orion stated at the

hearing on the Critical Fire Vendor Motion that it wanted

authority to pay Critical Fire Vendors even if Orion could

enforce an executory contract against them, because of the harm

the estate would suffer if the coker rebuild were delayed by

litigation over enforceability of such contracts.  (FOF 72-77)

Consequently, the Court concludes: (1) if there was no

agreement between the parties for the payment of Fluor’s pre-

petition claims, then Orion mislead Fluor into believing that it

would pay those claims; (2) Fluor reasonably relied on Orion’s

misrepresentations and Fluor acted to its detriment by completing

the coker rebuild; and (3) Fluor has established it is entitled

to damages for the harm caused by its reliance on those

misrepresentations.

E. Amount of Damages

1. Compensatory Damages

Because Fluor fully performed all its obligations under the

post-petition agreement with Orion, Fluor is entitled to recover

its "expectancy" as the measure of damages for Orion's failure to

pay.  La. Civ. Code Ann. art. 1995 (1987) (“Damages are measured

by the loss sustained by the obligee and the profit of which he

has been deprived.”).  See generally Restatement (Second) of

Contracts § 347 (1981) (“[T]he injured party has a right to
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damages based on his expectation interest as measured by (a) the

loss in the value to him of the other party’s performance caused

by its failure or deficiency, plus (b) any other loss, including

incidental or consequential loss, caused by the breach, less (c)

any cost or other loss that he has avoided by not having to

perform.”); 11-55 Arthur Linton Corbin et al., Corbin on

Contracts §55.3 (2006) (“In determining the amount of

compensation as the ‘damages’ to be awarded [for a breach of

contract], the aim in view is to put the injured party in as good

a position as that party would have been if performance had been

rendered as promised.”). 

The Trust asserts, however, that the Critical Fire Vendor

Motion only sought $21.6 million for payment of Critical Fire

Vendors and that Fluor was only listed for $3.7 million (the

amount of invoices that Fluor had sent to Orion as of the time

the Motion was prepared).  (FOF 73, 80, 85)  Approximately $9.9

million has already been paid to other Critical Fire Vendors. 

(FOF 137)  Therefore, the Trust argues that the most Fluor can be

awarded is approximately $11.7 million.

Flour argues that the Trust failed to establish that the

payments made by Orion to the other vendors were authorized by

the Critical Fire Vendor Order.  Specifically, Fluor argues that

there is no evidence that they were, in fact, Critical Fire

Vendors.
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The Court disagrees with Fluor on this factual point. 

Victor testified that the vendors Orion paid were Critical Fire

Vendors and that he had negotiated Trade Agreements with them. 

(FOF 137)  Fluor presented no evidence to the contrary.  The

Court accepts that testimony as evidence that the payments were

appropriate and were authorized under the Critical Fire Vendor

Order.

The Court disagrees, however, with the Trust’s assertion

that Fluor cannot receive the full amount of its damages because

of the cap in the Critical Fire Vendor Order.  The Court has the

power to modify the Critical Fire Vendor Order as necessary to

achieve its goals.  See, e.g., In re Fonner, 262 B.R. 350, 356

(Bankr. W.D. Pa. 2001) (concluding that bankruptcy court has

authority under Fed. R. Civ. P. 60(b) to modify prior order it

entered where appropriate to accomplish justice).  The Critical

Fire Vendor Motion sought authority to pay the Critical Fire

Vendors their pre-petition claims in full in order to get the

coker rebuild completed to facilitate the sale to Valero.  The

Trust does not dispute that Fluor was a Critical Fire Vendor and,

in fact, the largest and most important of those vendors.  (FOF

85, 145)  The Trust also does not now dispute the amount of

Fluor’s pre-petition claims.  (FOF 134)  The Court, therefore,

finds sufficient cause to modify the Critical Fire Vendor Order

to permit payment in full of Fluor’s pre-petition claims.
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The Trust argues further, however, that only the fire-

related portion of Fluor’s pre-petition claims should be paid

under the Critical Fire Vendor Order.  This is contradicted,

however, by the Critical Fire Vendor Motion itself and by the

assertions made by Orion’s counsel at the hearing on approval of

that Motion.  (FOF 70, 77)  Orion requested, and the Court

authorized, the payment of all pre-petition claims of Critical

Fire Vendors (even those unrelated to the coker rebuild) in order

to avoid any interruption in the completion of the coker rebuild. 

(FOF 78-79)  Therefore, the Court concludes that Fluor is

entitled to payment of all of its pre-petition claims.

2. Interest

“When the object of the performance is a sum of money,

damages for delay in performance are measured by the interest on

that sum from the time it is due, at the rate agreed by the

parties or, in the absence of agreement, at the rate of legal

interest as fixed by R.S. 9:3500.  The obligee may recover these

damages without having to prove any loss, and whatever loss he

may have suffered he can recover no more.”  La. Civ. Code Ann.

art. 2000 (1987).  See, e.g., A.P.S., Inc. v. Standard Motor

Products, Inc., 295 B.R. 442 (D. Del. 2003) (awarding pre-

judgment interest for breach of post-petition contract); Newman

Marchive P’ship v. City of Shreveport, 923 So. 2d 852, 861 (La.

Ct. App. 2006) (awarding interest and citing La. Civ. Code Ann.
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art. 2000 (1987)).  See generally Restatement (Second) of

Contracts § 354(1) (1981) (“If the breach consists of a failure

to pay a definite sum in money or to render performance with

fixed or ascertainable monetary value, interest is recoverable

from the time for performance on the amount due less all

deductions to which the party in breach is entitled.”); 11-57

Arthur Linton Corbin et al., Corbin on Contracts §57.18 (2006)

(“In all jurisdictions simple interest at the statutory legal

rate is recoverable as damages for non-payment of a liquidated

debt from the date of breach if the parties involved have not

themselves provided otherwise by contract.”).

As noted above, the Court finds that Orion’s refusal to pay

Fluor’s pre-petition claims, as it promised, constitutes a breach

of a post-petition agreement to pay a definite sum of money

(namely, the amount of Fluor’s pre-petition claims).  As a

result, the Court concludes that Fluor is entitled to recover

from the Trust the principal sum of $20,657,860.58 together with

pre-judgment interest, calculated from the date of reconciliation

of the sum due through the date of entry of the judgment. 

The MSA did not provide for interest on unpaid invoices. 

(JTX 83)  Therefore, pre-judgment interest on Fluor’s pre-

petition claims shall be calculated at the legal rate set forth

in the Louisiana statute.  The Trust notes, however, that this

calculation is complicated by the fact that the Louisiana legal



33

rate is adjusted periodically.  Therefore, the Court will direct

that Fluor calculate the sum due and allow the Trust to comment

on the accuracy of that calculation.

3. Attorneys’ Fees

Fluor argues that it is well established that "the federal

exception" to the “American Rule” allows a court, in the exercise

of its equity powers, to award attorneys’ fees to a party where

the opponent has acted in bad faith.  See, e.g., Alyeska Pipeline

Serv. Co. v. Wilderness Soc’y, 421 U.S. 240, 258-59 (1975); In re

Fox, 725 F.2d 661 (11th Cir. 1984); In re Nangle, 281 B.R. 654

(B.A.P. 8th Cir. 2002); In re Neal, No. 05-01676, 2006 Bankr.

LEXIS 736, at *1 (Bankr. D.D.C. Feb. 24, 2006); In re Reilly, 244

B.R. 46 (Bankr. D. Conn. 2000).  A court is justified in awarding

attorneys’ fees for bad faith where recalcitrance forces a

claimant to hire a lawyer and go to court to get what is plainly

owed.  See, e.g., Vaughn v. Atkinson, 369 U.S. 527 (1962); Lewis

v. Texaco, 527 F.2d 921 (2d Cir. 1975); Lewis v. Texaco, 418

F.Supp. 27 (S.D.N.Y. 1976) (on remand).  See generally

“Attorney’s Fees and the Federal Bad Faith Exception,” 29

Hastings L. J. 319, 323-326 (1978).

In this case, the Court concludes that an award of

attorneys’ fees is warranted because of Orion’s refusal to pay

Fluor any amount of its pre-petition claims even though Fluor

fully completed the coker rebuild and even though Orion admits it
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had authority under the Critical Fire Vendor Order to pay at

least $11.7 million of those claims.  Orion’s actions evidence

its bad faith: requiring Fluor to submit and reconcile all its

invoices before any payment would be made, dragging out the

reconciliation process, ultimately refusing to pay any of Fluor’s

pre-petition claims, and opposing Fluor’s Complaint and Motion

for Relief.  

The Court suspects that one reason Orion and the Trust

refused to pay Fluor was because they contend that Fluor was

responsible for the fire.  Until Orion is successful in its

action against Fluor on that claim, however, it has no defense to

payment of Fluor’s claims as promised.  (FOF 127)  See, e.g., In

re Worldwide Direct, Inc., No. 99-108, 2000 WL 33712474 (Bankr.

D. Del. Nov. 22, 2000) (overruling objection to claim based on

debtor’s alleged preference action against creditor because

preference had not been adjudicated) (citing Woolley’s Parkway

Ctr., Inc., 147 B.R. 996 (Bankr. M.D. Fla. 1992)).

The sheer recalcitrance that characterizes Orion's refusal

to pay amounts plainly owed constitutes bad faith justifying the

exercise of this Court’s equitable powers to award attorneys’

fees.  The Court will, therefore, consider an award of attorneys’

fees in favor of Fluor.  The Court will direct Fluor to submit

its fee request and permit the Trust to object to any fees

requested.  
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IV. CONCLUSION

For the foregoing reasons, the Court will grant the relief

requested by Fluor and direct the payment of its pre-petition

claims in full, together with interest and attorneys’ fees as may

be awarded by the Court. 

An appropriate Order is attached.  

Dated: July 20, 2007 BY THE COURT:

Mary F. Walrath
United States Bankruptcy Judge 
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Chapter 11

Case No. 03-11483(MFW)

Related Documents: 1283 and
                   1788

Adversary No. 04-52447(MFW)

ORDER

AND NOW this 20th day of JULY, 2007, upon consideration of

the arguments and briefs of the parties and the evidence

presented at trial and on the basis of the accompanying Opinion

and Findings of Fact, it is hereby

ORDERED that judgment is entered in favor of Fluor

Enterprises, Inc., and against the ORC Distribution Trust in the

principal amount of $20,657,860.58; and it is further



1  Counsel is to serve a copy of this Order and accompanying
Opinion and Findings of Fact on all interested parties and file a
Certificate of Service with the Court. 

ORDERED that Fluor Enterprises, Inc., shall be entitled to

pre-judgment interest and attorneys’ fees as may be entered by

the Court after consideration of the further submissions of the

parties; and it is further 

ORDERED that Fluor Enterprises, Inc., shall submit its

request for award of pre-judgment interest and attorneys’ fees

within 60 days of the entry of this Order; and it is further

ORDERED that the ORC Distribution Trust shall file any

objection or response to the request of Fluor Enterprises, Inc.,

within 30 days thereafter.

BY THE COURT:

Mary F. Walrath
United States Bankruptcy Judge

cc: Francis A. Monaco, Esquire1
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